
1 
 

Minutes for the February 2, 2011, CERES  

Production Oversight Board Meeting  
 

 

Meeting began at 1:00 p.m. in Building1250 Room 116. 

Meeting Notes 

There were no comments or corrections on the minutes from the last meeting.   

Announcements  
1. Requirements Management, Software Development, and Configuration Management 

training was postponed and will be rescheduled. 

 

Action Items 

Action Items 1 -5 from the January 19
th

 meeting were completed.  Regarding item 5, Dale found 

that there is no impact on ERBE-like.  There were no new Action Items from this meeting. 

 

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 

Clouds 809 – Finalized SCCR 

Toolkit 826 – HDF-EOS fix 

CERESlib 827 – Inversion and Clouds updates 

Inversion 828 – Edition1-CV for Terra 

Inversion 829 – Edition1-CV for Aqua 

MOA 830 – G5 file names in PCF generator 

Clouds 831 – Edition set to Ed1-CV-noSW for Aqua.  Do not release until after Edition2 Aqua 

completed. 

  

Systems 

Qmaster problems fixed. 

SCF2 dropped LUN on Monday; qstat problem this morning. 

IBM recommends update of SCF2 controllers; change from RAID5 to RAID6; may notice 

slowdown due to doing this; 2 controllers rather than 3.  Updates will probably be done last 2 

weeks of February, first 2 weeks of March. 

Clouds A and B seem to be slower (typing, etc.) 

Daacget ready for P6 blades; testers to be selected before release. 

Status of Open SCCRs  

716 – Given back to the ASDC 

740 – New delivery date – 2/18  

747 – Has PR; should promote tomorrow.  

749 – Updates received; re-released to the ASDC last Saturday.  Testing to start today; promote 

early next week. 

755 – Has PR; final testing with wrapper.   

756 – In CM testing. 

763 – In CM queue   

765 – New delivery date – 3/25 
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770 – Has PR; currently being tested.  

782 – Promoted and closed. 

787 – On hold 

795 – Sharon testing; waiting on DB for wrapper. 

801 – Scripts and code need updates.  Working on magneto delivery first. 

804 – Low priority for testing.  NaNs in TSIB files waiting for Cathy to fix.  

807 – Ready for promotion  

809 – New delivery date – 2/11 

814 – New delivery date – 3/11 

820 – Ready for promotion 

823 – CERESlib updates done 

825 – CERESlib updates done 

827 – Ready  

828 – Promoted 

829 – Waiting on PR 

830 – Promote today or tomorrow 

831 – Waiting until Edition2 completed.  PR needed. 

  

Promotion Priorities List  

Jonathan provided updated list on January 28. 

Additions to the Posted Reports  

Toolkit 

HDF-EOS correction on P6 for AMI and AMI-P. 

 

CERESlib 

Disk quota script available.   

 

Working on installing latest version of CERESlib on magneto. 

 

Perl_Lib 

No updates to status report. 

 

Instrument 

Working on running pre-ES8 and CER1.1Px. 

 

ERBE-like 

Working with scripting team on upcoming delivery.  

  

Clouds 

Pat still updating; looking at using MODIS emissivity; currently testing this offline; may end up 

in delivery. 

 

Convolution 

NB/BB regression Edition2 and Edition3. 

  

 



3 
 

Inversion 

No updates to status report. 

 

SARB 

Working on SYN on magneto issue. 

 

TISA Gridding & GGEO 

Working offline, waiting for MOA. 

 

TISA Averaging 

Cathy working on TSI issue. 

  

PRs 

No updates to report. 

 

CM 

No updates to status report. 

 

Production Processing Database/Automation 

No updates to status report. 

 

Ordering Tool 

No updates to status report. 

 

FM5 

NCT3 Part II – dry run sometime in February.  Need to pick date or have it assigned. 

   

Walt sent email about JPSS eRooms – please respond. 

  

SEC 

No updates to status report. 

 

Other Items 

None 

 

Meeting ended at 1:38 p. m. 


